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7 April 1983

‘Status of CIA Building Program

The design of the CIA Headquarters expansion is
approximately 30% complete, The bid packages for the
construction contract are scheduled for completion in the
spring of 1984. Funds are requested in the Fiscal 1984
budget to commence construction during the Summer of 1984.

All current design work is adhering to the approved
Master Plan that was presented to the local citizens in Dec.
1982. Road improvements to Route 123 will be ~designed by
virginia Department of Highways. Start of road design and
construction is contingent upon the availability of Federal
funding that the Agency has requested as part of the 1984.
construction budget. '
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